
Project Title: Script-Controlled ACL – Restrict Record Access Based on Field Value

Date: 28 September 2026

Team ID: SWTID-2026-2244

PHASE 4 – PROJECT PLANNING

1. Introduction

The Project Planning phase defines the activities, sequence, resources, and expected outcomes required to develop the ServiceNow ACL project.

The project is planned in a systematic manner so that the system can be developed, tested, documented, and demonstrated successfully.

2. Project Plan

The project will be completed through the following major activities:

Phase	Activity
1	Brainstorming and Ideation
2	Requirement Analysis
3	Project Design
4	Project Planning
5	Project Development
6	Project Testing
7	Project Documentation
8	Project Demonstration

3. Development Activities

Step 1 – Prepare ServiceNow Environment

- Log in to the ServiceNow instance.
- Verify administrator access.
- Prepare the development environment.

Step 2 – Create User

Create the test user:

- Username: EEE User
- First Name: EEE
- Last Name: User
- Email: eeeuser@gmail.com

Step 3 – Create Roles

Create the following custom roles:

- bb1
- bb2
- bb3
- bb4

Assign the required roles to the test users.

Step 4 – Create Custom Table

- Create: Institution Details
- Table name: u_institution_details

Step 5 – Configure Fields

Create the required fields:

- Student Roll Number •
- Student Name
- Faculty Name
- Branch
- Email
- Phone Number
- Description

Step 6 – Create Test Records

Create sample records using different branch values:

- EEE •
- ECE •
- CSE

These records will be used to verify the access restrictions.

Step 7 – Configure ACLs

Create ACLs for:

- Read
- Create
- Write
- Delete

Configure the appropriate roles and conditions.

Step 8 – Add ACL Script

Configure the Read ACL with the required script to allow administrators and users with the bb1 role.

The Read ACL will also use:

- Data Condition: Branch is EEE

Step 9 – Perform Testing

Test the system using:

- EEE user
- Users with different roles
- Unauthorized user
- Administrator

Step 10 – Prepare Documentation and Demo

- Capture important screenshots.
- Prepare the project documentation.
- Record the project demonstration.
- Upload the demonstration video to Google Drive.
- Add the required GitHub and demo links.

4. Role and Responsibility Plan:

Role	Responsibility
Administrator	Configure ServiceNow and manage access
bb1	Read permitted records
bb2	Create records
bb3	Edit records
bb4	Delete records
Tester	Verify access-control behavior

If your project is being completed individually, these responsibilities can be considered as different project activities rather than different team members.

5. Required Resources

- Software
- ServiceNow
- Web Browser
- GitHub
- Google Drive
- Microsoft Word or similar documentation software
- Hardware
- Laptop/Desktop
- Internet connection
- Technical Resources
- ServiceNow System Administrator access
- Custom roles
- Custom table
- ACL configuration
- Test records

6. Testing Plan

The following tests will be performed:

Test	Expected	Result
Admin accesses EEE record	Access	allowed
Admin accesses ECE record	Access	allowed
Admin accesses CSE record	Access	allowed
bb1 user accesses EEE record	Access	allowed
bb1 user accesses ECE record	Restricted	
bb1 user accesses CSE record	Restricted	
User without required role	Access denied	
User with bb2	Create	permission
User with bb3	Write/Edit	permission
User with bb4	Delete	permission

7. Project Deliverables

The following deliverables will be prepared:

- Working ServiceNow ACL project.
- Custom Institution Details table.
- Configured roles.
- Configured ACLs.
- Test records.
- Testing results and screenshots.
- GitHub repository.
- Eight-phase project documentation.
- Project demonstration video.

8. Expected Outcome

The planned project will result in a ServiceNow application where access to institutional records is controlled according to user roles and branch-based conditions. The system will demonstrate secure control over Read, Create, Write, and Delete operations.

9. Conclusion

The Project Planning phase establishes the activities and resources required to complete the project successfully. The plan provides a clear path from ServiceNow configuration through testing, documentation, and final demonstration.
